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wWwilliar L. Warren, Esq.

Cohen, Shapiroc, Polisher et al
997 Lenox Drive = kldg. 3
Lewrenceville, Newv Jersey 08648

Re: Scientific Chcﬁical Processing (SCP) Site - Carlstacdt, N.J.

Dear Mr. Warreni

1t is the purpose of this letter to summarize the major
topics which were discugsed during our meeting at BEPA -
Region 11 on May 17, 1988 and to confirm our understanding
of the results of that seeting.

On-Site Renedial Investigation (RI1)

EPA indicated at the meeting that that the Risk Assessment
and Conclusions (Remedial Action Objectives) Sections of the
On-gite Reredial Investigation report should be submitted to
EPA as soon as possible. According to the schedule which was
given to us on March 19, 1938, this report was to have been
completed and submitted to EPA on or before may 9, 1966, You
had indicated at the meating that this document would be
submitted to EPA within two weeks of the meeting, i.e., by
May 31, 1988, .

On-site Feasibjility Stud re

It is our understanding that Dames & Noore is now performing
the PS5 in accord with the schedule which was given to EPA
March 19, 1988 and that they have already completed the
Development and Screening of Alternatives phases of this
Study. Dames & Moore indicated at the meeting, however, that
" they would nrot be submitting the results of this work until
after it has been reviewed by the 6CP committee menber(s).

As we {ndicated at the meeting, these two (2) phases of the
rs should be submitted to EPA by June-6, 1988,

Dames & Moore expreased their concern about that lack of defined

ARARs for the site and their view that ARARs were a prereguisite
for completing the Fs, EPA/KJDEP are presently preparing a list
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of the site specific ARARs for this site.* novevét, as EPA
expressed at the meeting, the FS can still proceed utill:ing
general, promulgated chemical-specific ARARs.

EPA indicated that the PS5 schedule which was proposod by

Dames & Moore on March 19, 1988 was unacceptable to the

Agency for all of the tasks after Task 10 (Initial Screening
of Alternatives):. EPA, therefore, requested that your group
submit a new proposal to EPA which would address the remainder
of the work reguired for the on-site PS. Dames & Moore

stated that they would submit a now proposed schedule to EPA
on or before May 27, 1988.

-

Off-site Remedial Investigation

It is our understanding that Dames & Moore will submit a
proposed schedule for the installation, collection and analysis
of samples for the nine (9) off-gsite monitoring wells which are
to be installed near the SCP Carlstadt site. These activities
constitute the first phase of the Off-Site Remedial Investigation
which will be required for this site.

We discussed proposed locations for the off-gite monitoring
wells (received by EPA on May 13, 1988,) 1t was agreed that
one (1) additional monitoring well will be installed in the
till aquifer, downgradient from the site. This well is to be
located on the northern corner of Gotham Parkway and Peach
Island Creek, as was discussed at and agreed to at the meeting.

EPA expressed its concern at the meeting about water Qquality
conditions in the Bedrock aquifer which underlies the site,
EPA also requested that Dames & Moore begin investigating
the Bedrock aquifer. It was agreed upon that Dames & Moore
would initiate the research and planning phasea of a Bedrock
Aquifer Study and that this study would constitute a part of
the Offsite Remedial Investigation required for this site.

In order not to delay installation any of the nine (9) off-gite
wells, it was agreed that the Bedrock aquifer investigation,
wvhich constitutes the next phase of the offsite work, would
be performed concurrently with the installation of these wells.

* Attached you will find a compendium of potential Rew Jersey

State ARARS. Additional guidance will be forthcoming over
the next few weeks.
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If our understanding with regard to any of the above is

erroneous or if you would like to discuss any of these {tems
in any greater detail, please contact me at (212) 264-3297

at your earliest convenience.

Sincerely,

James P. Rooney
Attorney
Office of Regional Counsel

Enclosure
ccs Medhat Reiser, Nepera, Inc.

Jack HMcBurney, Allied-Signal, Inc.
Thomas Armstrong, General Electric Co.

0

N
v

3691



